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Overview

Radiological Project Work OverviewRadiological Project Work Overview

– Current Project Map

– Parcel C 

• Phase-II SS/SD Removal Update

• Ship Berth Survey Status

• Building 253 and 211 Activities

– Parcel D-1

FSS Report Status Update– FSS Report Status Update

– New Contract to Remove Parcel E SS/SD lines



2013 Radiological Projects



Parcel C - Phase II  SS/SD Removals

Parcel C SS/SD line removal:
• Phase II – 13,000 of 14,300 linear feet of SS/SD lines (91%) and ( )

27,867 cubic yards have been excavated.

• Total of 24 Trench Units Excavated to date:
• 10 – Backfilled/restored
• 6 – Definitive data under review with RASO
• 4 – Awaiting definitive data results
• 4 – Undergoing sampling, survey, and/or remediation 



Parcel Parcel C C Phase II Excavated Trench UnitsPhase II Excavated Trench Units



Parcel C - Ship Berth Surveys

Ship Berths: 
• Survey Unit 2 – Definitive data under review with RASO

• Survey Units 6, 7, 8, and 9 – Survey Complete; awaiting 
definitive data results

• Survey Units 1, 3, 4 and 5 – Undergoing characterization 
sampling and remediation (Max. concentrations shown)

• SU-1 2 03 pCi/g Ra-226• SU-1 2.03 pCi/g Ra-226
• SU-3 0.23 pCi/g Cs-137
• SU-4 0.19 pCi/g Cs-137

SU 5 0 40 Ci/ C 137• SU-5 0.40 pCi/g Cs-137
1.77 pCi/g Ra-226

• Survey Units 10 through 13 – Surveys in process



Parcel C - Phase II  Ship Berths

Hunters Point Shipyard, BCT, December 2, 2010



Field Activities in Parcel C Phase IIField Activities in Parcel C Phase II

Post-remediation sample locations at 
Ship Berth SU 4

Remediating soil at Ship Berth SU 4

Labeling/marking bin for transfer to TES Preparing for FSS sample collection 
at TU 335



Radiological Survey of Buildings 253 and 211 

• Continue characterization of interior drain lines 
C ti th l d f til ti t• Continue the removal and survey of ventilation system 
 50% complete 

• Continued asbestos 
b t t dabatement and 

encapsulation  



Field Activities in Buildings 253 and 211Field Activities in Buildings 253 and 211

Removing section of ventilation duct 
on 3rd floor of Building 253

Scanning the removed section of 
ventilation duct work

Collecting sediment sample from a  
1st floor drain line clean out

Collecting sediment from a 3rd

flooor drain line clean out



Parcel DParcel D--1 1 
Phase I & IIPhase I & II

• Phase I
– Gun Mole Pier

• Additional field work to perform Strontium-90 remediation 
completed.  Sample results satisfactory.  FSS report to be issued 
Draft on September 5Draft on September 5

– Phase I RACR
• Draft to be sent Sept 10

Confirmation samples– Confirmation samples
• 3 FSS reports awaiting CDPH RURR letter (383, 313/313A/322, and 

South Pier).  Confirmation samples submitted.
• Phase II• Phase II 

– Final Execution Plan issued Aug 5.  Design Plan scheduled for Sept 4
– Mobilization of personnel and equipment scheduled for Sept 5



FSS Report Status

Draft

Final

Free-Released

Internal Draft
(Data under review)

Draft

Waiting for concurrence for 
Free-Release determinationFree Release determination



New Work in Parcel ENew Work in Parcel E

TtEC was awarded a 
contract to removecontract to remove 
7,600-LF of Parcel E 
sanitary sewer and 
storm drain lines.storm drain lines.

Draft Work Plan for 
Regulatory Review inRegulatory Review in 
late October.



Building 518 SandBuilding 518 Sand

 Recommendation
– Reuse the material as a base material for 

surface land capping of areas at HPNS
– Dispose as non-LLRW

• Letter report sent July 10
• Navy requested comments/concurrence• Navy requested comments/concurrence 

by August 9 – May we proceed with our 
recommendations? 



SummarySummary
Comments, Questions, Concerns ???


